

Business Guide to Data Migration

Data Standardisation & Loading



CONTENTS

- 3 Executive Summary
- 4 Introduction to Data Migration
- 6 Data Quality Remedies
- 7 Data Standardising
- 8 Data Loading
- 9 Data Standardising & Loading Takeaways





EXECUTIVE SUMMARY

About the Author

COSOL is an Australian based organisation with 25+ years of experience in complex ERP system upgrades, migration, and consolidations.

Through this experience COSOL has developed a strong reputation for end-to-end data migrations which remains at the very core of COSOL's expertise.

This paper is the second in a series summarising lessons learned, to provide insight for executives who are faced with a possible large-scale program of this nature within their own organisation.



Scott McGowan

Managing Director and CEO of COSOL

Our Point of View

20+ years of experience shows that one critical success factor for these programs to realise the value in their business cases is Data Migration. The axiom "garbage in, garbage out" remains as relevant today as it did when computers were first invented. COSOL strongly believes:

- that **digital transformation** is well underway, and every Board is, and should be worried about how to become a truly digital enterprise.
- **strong Enterprise Data foundations will be required** to enable adoption of digital solutions including advanced analytics, robotic process automation, machine learning and artificial intelligence which are the **next frontiers to productivity** and market competitiveness.
- Enterprise Data is the glue, the fact base, that **drives decision making and business improvement**, allowing organisations to meet stakeholder expectations in a timely and efficient manner; and
- for organisations to succeed, **Data must be treated as a mission critical Asset**; it is the single biggest success factor in a digital transformation journey, and **most organisations are ill prepared** due to many islands of disconnected data that is of unknown and/or poor quality.

Introduction to DATA MIGRATION



ABOVE: FIGURE 1 DATA MIGRATION PHASES

Data Migration can best be explained as three distinct phases:


Pre-Migration	Data Profiling & Remediation (White Paper #1)
During Migration	Data Standardisation & Loading (White Paper #2)
Post-Migration	Data Reconciling & Archiving (White Paper #3)

Recapping the Key Takeaways from the Pre-Migration:

1. Data will typically be exposed as a major risk and cost in large scale digital transformations due to unknown and/or poor quality.
2. Strong Data Ownership and Data Governance is Critical; and
3. Commence Data Profiling & Data Remediating as early as possible.

With these insights, this white paper examines the phase During Migration where data is Standardised then Loaded into the target system(s).





ABOVE: FIGURE 2 DATA STANDARDISING AND LOADING EXTENDS DATA PROFILING AND REMEDIATION

As can be shown in **Figure 2: Data Standardising and Loading**, the Six Dimensions of Data Quality covered in the previous white paper will continue to be remediated throughout this phase. This reinforces the importance of the key takeaway about Strong Data Ownership and Data Governance, and serves as a reminder also from the previous paper that "this is a business issue first and foremost and that the business must take ownership and accountability of its data as a strategic asset". The project team must have empowered Owners in place to make decisions about their data for the program to succeed.

Another key takeaway in the previous paper suggested Data Owners start Business Remediation early by identifying and deleting **Duplicate** and **Redundant** data in existing systems. The programs focus would be on the other four remedies shown in Figure 1: **Standardising** data formats, correcting Incorrect data values, fixing data **Integrity** errors, and enriching data for **Completeness**.

Each of these six remedies need to be completed to prepare data for loading into the target system. By now, the program would be mobilised, and the team would work with, or contain Functional Consultants with expertise in this area to work with the business Data Owners.

Takeaway #1

In all, six remedies need to be completed through this phase. A reminder to commence Data Profiling and deleting Duplicate and Redundant data records as soon as possible.

DATA QUALITY REMEDIES

With the concept of Business Remediation addressing duplicate and redundant data records, this section briefly explains the remaining four remedies to fully prepare data for Loading.

Standardise Data Formats.

This remedy addresses the situation where Existing System A and B records items in different formats to each other, and/or to the format required by the new system.

An example could be Suppliers in System A use alpha characters (e.g. aaa) and System B uses numeric characters (e.g. 000). The new system possibly uses a different standard again (e.g. aaa000). Such data maps need to be developed for each data object, approved by the Data Owner and then used by the project team to convert existing system formats to the new system format.

Correct Data Values.

This remedy is to ensure that the Values contained within existing systems in the old format, successfully migrate to the new system and in the new format. Using the Data Format example above, Supplier A might have a value in System A of XYZ (alpha) and 001 (numeric) in System B.

In the new system Supplier A has been designated XYZ001 (alpha-numeric) and hence XYZ from System A must map to XYZ001, as must 001 from System B. Another simpler example might be either misspelling (supplier vs. supplier) and/or completeness (Supplier vs. Supplier Pty Ltd), all of which will need correcting when encountered.


Fix Data Integrity.

It is entirely possible that as new data formats and new data values are developed, that some data records become orphaned. e.g. A purchase order is no longer associated with a Supplier. This should be caught as a violation through the migration testing and corrected before Data Loading.

Enrich Data Fields.

This remedy addresses two common situations. One situation is simply where some existing data fields are incomplete (e.g. some addresses are missing the post code).

The other situation is where the new system requires new information not previously captured nor stored in existing systems. In both situations, effort will be required to manually find the missing data and make it available for Data Loading into the new system





Takeaway #2

The actual process of applying these remedies to Standardise the data for the new system is an iterative process consisting of multiple "Mock Runs".

DATA STANDARDISING

The actual process of applying these remedies to Standardise the data for the new system is an iterative process consisting of multiple "Mock Runs". These can simply be thought of as dress rehearsals for the final cutover to the new system, and like any rehearsal, the outcomes of each improve with practice.

After each mock run, the Data Owner would receive a view of their data quality along with a list of 'violations'.

Decisions would be made and actions taken to address the violations, with the action being one of the remedies previously described:

- delete the records as duplicate or redundant,
- update the data map to cater for an offending format,
- update the value map,
- fix an integrity issue and/or find the missing data.

Mock 0	Objective(s)	Identify as many quality and performance issues as possible to inform project plan
	Target	100% of key Load Programs run with as large a dataset as possible
Mock 1	Objective(s)	Successfully prove key Load Programs and Test mapping for key objects on limited data
	Target	100% of key Load Programs successful 10% of data loaded successfully
Mock 2	Objective(s)	Test key data mappings, refine key relationships and define pre & post validation criteria
	Target	50% of data loaded successfully
Mock 3	Objective(s)	Go live dress rehearsal and confirm cutover timings and load sequencing
	Target	100% of data loaded successfully

ABOVE: FIGURE 3 OUTCOMES OF EACH MOCK RUN WITH EACH CYCLE OF REMEDIES

As can be seen above, Quality Targets are set for each cycle to assess if each Data Owner and their team is on track. Cutover cannot occur until all have completed their data standardisation and remediation steps.

DATA LOADING

The Data Migration stream within the program has reached a critical milestone where the six remedies have successfully been applied and tested.

Data Owners and the project team can confidently migrate the relevant data from existing systems in existing formats with existing values, to the new system(s) in the new formats complete with new values, in the right sequence, per the system design. Attention now turns to the actual Data Loading and the integrated cutover plan.

The Integrated Cutover Plan

An integrated cutover plan is critical to the overall success of the program as it minimises the risks, the time, and the possible business disruption of cutover.

Planned and executed well, an integrated cutover plan will drastically reduce the amount of reconciliation and manual tasks required by the business post go-live. It will inform the key requirements for the Reconciliation process. A simple example is if all invoices are approved and paid before cutover, then there is no need to reconcile the accounts payable open items.

Similarly, it is also important to plan and agree the data migration approach for sub-system loads (e.g. Stock Balances) as this will result in not having to migrate and reconcile the general ledger account balances for Inventory.

Examples of Best Planning in Cutover Approach:

- Convert all approved Purchase Requisitions to Purchase Orders
- Convert all approved Work Requests to Work Orders
- Close open transactions in the existing system
- Complete month end in the existing system

In practice, existing systems would be frozen up to two weeks prior to cutover with manual raising of items such as purchase requisitions and work requests during this period. The final Month End would run in the existing system and upon completion, the program would cutover to the new system, loading the data via the proven process.

If the cutover is successful, the system will be deemed live and business will resume operations on the new system by rekeying in any and all manual transactions, then Reconciling and Archiving the data, which will be covered in the next white paper in this series



Takeaway
#3
An integrated cutover plan is critical to the overall success of the program

Data Standardising & Loading TAKEAWAYS

1. **In all, six remedies need to be completed through this phase of Data Migration.** A reminder to commence Data Profiling and deleting Duplicate and Redundant data records as soon as possible so the focus of the Program can be on the quality and integrity of required data.
2. **The actual process of applying these remedies to Standardise the data for the new system is an iterative process consisting of multiple "Mock Runs"**
3. **An integrated cutover plan is critical to the overall success of the program** as it minimises the risks, the time, and the possible business disruption of cutover.

The next white paper in this series will focus on the next phase - **Data Reconciling & Archiving.**





 **Locations**

Asia Pacific

Brisbane & Global HQ:

490 Adelaide St
Brisbane City QLD 4000

Perth, WA:

Level 3, 905 Hay St, Perth, WA, 6000

Mackay, QLD:

Unit 7A, 35 Iridium Drive, Paget QLD, 4740

 [1300 884 507](tel:1300884507)

Americas

Denver, HQ:

6400 S Fiddlers Green Cir Ste 910, Greenwood Village,
Denver CO 80111, USA

 [303-406-4000](tel:303-406-4000)

 cosol.global/

 connect@cosol.global



IS 837459